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INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTS FOR  
TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS 

 
On July 12, 2001, the California Transportation Commission (Commission) delegated authority to the 
California Department of Transportation (Department) and Commission staff the ability to approve 
minor Traffic Congestion Relief Program (TCRP) amendments, per Commission Resolution G-01-23. 
 
This is the monthly report on the minor amendments approved by Department and Commission staff.  
Since the July 2002 report, three TCRP projects meeting the requirements of a minor amendment were 
approved.  Project schedule and funding plan changes were approved for these projects.  The projects 
are as follows: 

 
Project #100 - San Joaquin Valley Emergency Clean Air Attainment Program; incentives 
for the reduction of emmissions from heavy-duty diesel engines operating within the 
eight-county San Joaquin Valley region.  The San Joaquin Valley Unified Air Pollution 
Control District is requesting this amendment of: 

 
• Schedule change impacts delivery of final project by one FY. 
 

Project # 119.1 - Convert Sacramento Regional Transit bus fleet to low emission and 
provide Yolobus service by the Yolo County Transportation District; acquire 
approximately 50 replacement low-emission buses for service in Sacramento and Yolo 
Counties - Sac RT Bus Acquisition. The Sacramento Regional Transit District is 
requesting this amendment of: 

 
• Adjust project financial plan to reflect overall project cost decrease. 
 

Project # 151 – Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit 
System. The City of Pasadena is requesting this amendment of: 

 
• Schedule change impacts delivery of final project by one FY. 
 

 


